C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

RESULTS
R. Zaharatos—April 3, 2001 - Rev. 1

SCHEDULED SHUTDOWN / STUDIES

G-2 Trolley Run
Change Linac Source
Twelve Hours Booster Studies For Gold/Protons Mode Switching
(Protons Injection into AGS)

Shutdown Begins: April 4, 2001, 0800HTrs.

Shutdown Ends: April 4, 2001, 2000HTrs.

Machine Areas Access. Booster Controlled Access (remains secured for beam)
AGS Controlled Access (must be secured for studies except
during the Linac source change)
SEB Controlled Access
ATR/U/V Line Controlled Access
Linac Controlled Access

PRIMARY JOBS

JOBS STATUS CODE: C complete 1P in-process RSreschedule CAN cancelled

AGS RING — No entry requests

AGSEXTERNAL EQUIPMENT

C 1 Repair water leak in Westinghouse heat exchanger

C 2. Instal RHIC critical device transfer switch(1000P/911 Terminal Rm.)

C 3. Troubleshoot/repair vacuum valve readbacksin A10, E18, and H10 Houses.
(L. Smart & D. Zigrosser)

G-2

C 1. TroleyRun

BOOSTER EXTERNAL

1. DH2/3P.S. - remove troubleshooting set-up.

C
C 2. Ingtall filtering for BTA readbacks



LINAC

C 1. Replace Source.
C

Uand V LINE

C

C

4 April 0800

0800-0845

0845
0845-1300

1300

1900

2000

2. Replace Chiller contactor (30 minutes)

1.  Check/add water to V Target pump skid.
2. Inspect U upstream and V to verify absence of water leaks.

SHUTDOWN SCHEDULE

G-2 beam off. Begin Trolley Run

Maintenance period begins

Begin Booster Studies with Gold.

All equipment not used for studies - set to off or standby.

Booster Gold/Protons mode switching (protonsinto AGS)
Booster studies with Gold continues

Linac Source change

Install filtering for BTA devices readbacks

Linac Chiller contactor replacement (coordinate with B. Briscoe)
U and V Line access as required.

Studies continues including switching of protonsinto AGS

Studies ends
HEP set-up for G-2

HEP for G-2
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